
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 
January 9, 2012 
 
 
Erin Rednour      James L. Morgan 
State Project Coordinator    Assistant Attorney General 
Illinois EPA RPMS/BOL    Environmental Bureau 
1021 North Grand Avenue East   500 Second Street 
Springfield, IL 62794-9276    Springfield, IL 62706 
 
 
Re: Monthly Status Report (January, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  
00-cv-670-DRH (consolidated)) 

 
Dear Mrs. Rednour and Mr. Morgan: 
 
As requested in the joint motion to extend the Interim Order, this letter documents the progress 
by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of December under the 
approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It should be 
noted that the Interim Order has been extended through February 1, 2012. 
 
Demolition Work Plan 
 
On December 14, 2011 at the request of the Illinois Environmental Protection Agency (IEPA) 
and United States Environmental Protection Agency (USEPA) an exit walkthrough was 
performed by American Integrated Services (AIS) with representatives of the IEPA, USEPA, 
Paradigm Minerals & Environmental Services (Paradigm), and the Estate to ensure that the 
demolition activities were completed to the satisfaction of the IEPA and USEPA.  Demolition 
Activities were completed on December 16, 2011. 
 
The following materials were generated and sold for recycling during the month of December. 
 

• 35 containers of scrap metal (~324 tons) from the demolition of the foundry building, 
baghouse and AAF area were loaded and shipped to Grossman Steel out of St. Louis. 

• 2 container of Stainless Steel (~87,520 lbs) from the AAF area was loaded and shipped to 
Hi-lite international out of California. 
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• 1 container of scrap wire (~ 23,064 lbs) from the foundry building, AAF Area, and 

baghouse were shipped to Interco Metals out of Illinois. 
 
Scrap Metal Work Plan 

 
The Estate of Chemetco did not generate nor gathered any scrap metal that could be used for 
recycling during the month of December. 

 
Scrubber Sludge Work Plan 
 
Loading of the Scrubber Sludge mixed with fines continued throughout the month of December 
with Fred Weber Company performing the loading of Scrubber Sludge material into 1 Metric 
Ton Supersacks.  The bags are then loaded in 20 ft steel sealed containers and shipped 
internationally to China.  It should be noted that the Scrubber Sludge Material is being sold to 
H&H Metals and California Metals & Alloys Corp. 
 
The following shipments were made during the month of December. 
 

• 42 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~813 Metric 
Tons) were loaded and shipped internationally and sold to California Metals & Alloys 
Corp. 

• 33 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~653 Metric 
tons) were loaded and shipped internationally and sold to H&H Metals. 

 
It should be noted that the Metric Tons are net ton weight that includes the weight of the 
supersack bags, but do not include the tare weight for the wood bulkheads. 

 
Scheduled Action Items for Next Month 
 
Demolition Report. 
As discussed with the IEPA and USEPA on December 14, 2011, a Demolition Summary Draft 
Report (DSDR) will be required for the completion ot the demolition activities.  The DSDR is 
tentatively due by March 15, 2012.  The Estate and Paradigm have begun gathering 
documentation for the DSDR.  
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As indicated in the November 2011 Letter Report, Hazardous Waste associated with the 
demolition work was temporary stored in steel 40 and 20 cubic yard (CY) containers.  The 
containers are temporarily stored on site (within the allowed 90-day storage) and the containers 
will be picked up for proper disposal.   
To date, eleven containers out of twenty six containers have been properly disposed.  These 
containers have been shaded and are shown on the table below.  For the month of December, one 
container was disposed of.  
The summary table below summarizes the number of containers on site, and schedule of when 
the remaining containers are expected to be picked up and disposed of.  In addition, the Estate 
and Paradigm are assessing the possibility of disposing of the containers in a more expeditiously 
manner as feasibly.  It should be noted that all the containers have been disposed within the 
allowed storage time, and have not exceeded the allowed storage time. 
 

Number 
of bins 

Accumulation 
Start Date Description 

Bin 
Number 

90 Day 
Temp 
Storage 
Date Manifest # 

Date 
Picked 
Up Status 

Expected 
Ship 
Month 

1 7/27/2011 40 Yard Bin,  4097 10/25/2011 000440784WAS 10/25/11 Shipped October 
2 8/18/2011 40 Yard Bin,  4088 11/16/2011 000440785WAS 11/9/11 Shipped November 
3 8/19/2011 40 Yard Bin,  40170 11/17/2011 000440786WAS 11/10/11 Shipped  November 
4 8/25/2011 40 Yard Bin,  4029 11/23/2011 000440787WAS 11/11/11 Shipped  November 
5 8/26/2011 40 Yard Bin,  40130 11/24/2011 000440788WAS 11/14/11 Shipped  November 
6 8/26/2011 40 Yard Bin,  40101 11/24/2011 000440789WAS 11/15/11 Shipped  November 
7 8/29/2011 20 Yard Bin,  2066 11/27/2011 000440790WAS 11/16/11 Shipped  November 
8 8/29/2011 20 Yard Bin,  20300 11/27/2011 000440791WAS 11/17/11 Shipped  November 
9 8/30/2011 40 Yard Bin,  40124 11/28/2011 000440792WAS 11/17/11 Shipped  November 
10 8/31/2011 40 Yard Bin,  4042 11/29/2011 000440793WAS 11/17/11 Shipped  November 
11 9/19/2011 40 Yard Bin,  40109 12/18/2011  000440794WAS  12-12-11 Shipped December 
12 10/19/2011 40 Yard Bin,  40006 1/17/2012     Pending January 
13 10/20/2011 40 Yard Bin,  4025 1/18/2012     Pending  January 
14 11/2/2011 40 Yard Bin,  40118 1/31/2012     Pending  January 
15 11/2/2011 40 Yard Bin,  4039 1/31/2012     Pending  January 
16 11/4/2011 40 Yard Bin,  40108 2/2/2012     Pending February 
17 11/4/2011 40 Yard Bin,  4074 2/2/2012     Pending February 
18 11/4/2011 40 Yard Bin,  40137 2/2/2012     Pending February 
19 11/7/2011 20 Yard Bin,  20463 2/5/2012     Pending February 
20 11/15/2011 40 Yard Bin,  40173 2/13/2012     Pending February 
21 12/3/2011 40 Yard Bin,  40170 3/2/2012     Pending March 
22 12/3/2011 40 Yard Bin,  4042 3/2/2012     Pending March 
23 12/3/2011 40 Yard Bin,  40124 3/2/2012     Pending March 
24 12/3/2011 40 Yard Bin,  4088 3/2/2012     Pending March 
25 12/3/2011 40 Yard Bin,  40101 3/2/2012     Pending March 
26 12/3/2011 20 Yard Bin,  20854 3/2/2012     Pending March 

27 12/5/2011 40 Yard Bin,  4093 3/4/2012     
Returned 
container  March 
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In addition, container Number 4093 was not used, as such this container was returned, and will 
be removed from the above summary table. 
 
Other Work Plan Activities 
 
Scrubber Sludge  
The Estate and Paradigm plan to continue loading the material during the month of January. 
 
Copper Furnace Cleanup Solids 
On December, 2011, the Estate collected a composite assay sample from accumulated Copper 
Furnace Cleanup Solids (CFCS) that is currently located in the northwest corner area of the 
Foundry Building.  The sample was sent for assay analytical testing and the assay analytical 
sample results will be used to sell the material to interested buyers.  The Estate has sold CFCS in 
the past to Aurubis, and/or will be probably sold to China. 
 
Scrap Metals 
Now that the demolition activities have been completed, the Estate may begin assessing areas 
where scrap metal may be sold for recycling. 
 
Furnaces Removal Work Plan 
Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 
three-TBRC metal furnaces located in the foundry building.  The Estate may begin revising 
and/or updating the existing Work Plan for the removal of the furnaces. 
 
Circuitry Board and Shredded Board Material Work Plan 
In the next few days, the Estate and Paradigm plans to submit  to IEPA a Circuitry Board and 
Shredded Board Material Work Plan to sell the material that is currently located west of the 
foundry building, and inside the receiving building. 
 
The next monthly progress report is due by the 10th of February.  It should also be noted that as 
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 
quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 
at 314-348-8211. 
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Sincerely 
ESTATE OF CHEMETCO, INC. 
 

 
 
 
Jorge Y. Garcia PG 
EH&S Manager 
 
CC: Michelle Kerr, USEPA Region 5 Superfund 
 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 
 

 


